
POLREP #212 •";.-.• ' '
FAIRMONT COKE WORKS
FAIRMONT, MARION COUNTY, WV 26554 '
CERCIA REMOVAL ACTION
ATTN: CHARLIE KLEEMAN, GREGG CRYSTALL, ERD/OERR
I. SITUATION (THURSDAY, 11/17/94, 1730 HOURS)

.A. PERSONNEL ON-SCENE: EPA-4, TAT-2, ERCS-13
B. WEATHER ON SCENE: SUNNY, TEMPS IN THE 60SC. PROJECT COSTS: >
AGENCY COSTS AS OF 11/15/94 CEILING % SPENT
ERGS $3,051,286 $3,741,200 81*6%
TAT 268,076 300,000 89.4%
EPA DIRECT 92,939 •• ' . 106,200 87.5%

-/ EPA INDIRECT 161,361 " 177,000 91.2%

TOTAL $3,573,662 $4,324,400 82.6%

' ; UNOBLIGATED., , . / , , $1,673,194.

SITE CEILING $5,997,594
' . - ' • • Ma*BKa*v*B«B

D. OSC POWELL ONSITE TO DIRECT REMOVAL ACTIVITIES.-
E. SAO MESSIMER ONSITE TO REVIEW SITE COSTS.
F. SECTION CHIEF KLEEMAN,, OSC DOWNIE, AND ERGS VICE

PRESIDENT SMITH ONSITE TO RECEIVE UPDATE ON SITE • -
STATUS, PROGRESS, AND FUTURE OPERATIONS.

II. ACTIONS TAKEN
A. ERCS CONTINUED TO DE-WATER THE BREEZE WASHOUT AREA.
B. ERGS CONTINUED TO TRANSFER BREEZE TO THE NLF STOCKPILE.
C. ;ERCS CONTINUED TO GRADE THE NLF STOCKPILE FOR RUNOFF

CONTROL, . , . . ' •
D. ERCS'COMPIiETED INSTALLATION OF 8-INCH SEWERLINE FROM

DROPBOX TO SITE SEWER SYSTEM. ,
E. ERCS INSTALLED SILT FENCE AT THE BASE OF THE NLF.
F. ERCS SURVEYED GRADES IN BREEZE WASHOUT FOR INSTALLATION

OF LEACHATE CONTROL SYSTEM.
FUTURE PLANS .
A; ERCS TO CONTINUE SCHEDULING AND ARRANGING T&D OF -

REMAINING BULK GROUPS FROM SITE. T&D OF PPE SCHEDULED
FOR 11/30/94. ,

B. ERCS TO CONTINUE SITE GRADING FOR STORM WATER
MANAGEMENT CONTROL. ; . - - - .

C. ERCS TO CONTINUE DUST CONTROL MEASURES AS NEEDED.
D. ERCS TO CONTINUE CONSOLIDATION OFxTHE BREEZE WASHOUT

MATERIAL INTO THE UPPER SLUDGE IMPOUNDMENT.
E. DE-WATERING Of1 BREEZE WASHOUT AREA TO CONTINUE.
F. ERCS TO CONTINUE DECONNING EQUIPMENT IN PREPARATION OF

DECEMBER, DEMOBE. .
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